PRIMAVERA PROJECT PLANNER 04.11.10.06 Outyear Soils Removal Action

REPORT DATE 24JUL07 RUN NO. 410 START DATE 24APR06 FIN
DATE 26SEP13
Project Name: SHEL AYCT 10:01

Milestone Summary DATA DATE 24APRO06
PAGE NO. 1

WBS CODE DESCRIPTION EARLY EARLY

START FINISH MLVL
04.11.10.06.02. . . ... Issue draft Removal Notification to DOE Tech 28APR09 2B
04.11.10.06.03. . . ... Issue DO EE/CA to DOE 22JUL09 2B
04.11.10.06.03. . . ... Issue D1 EE/CA to DOE FOR LEGAL REVIEW 04SEP09 2B
04.11.10.06.03. . . . .. DOE Issue D1 EE/CA to EPA/KY 120CT09 2A
04.11.10.06.03. . . ... Issue D2 EE/CA to DOE FOR LEGAL REVIEW 02DEC09 2B
04.11.10.06.03. . . ... DOE Issue D2 EE/CA to EPA/KY 09DEC09 2A
04.11.10.06.03. . . . .. EPA/KY Approve D2 EE/CA 13JAN10 3
04.11.10.06.04. . . ... Issue DO Action Memorandum/LUCIP to DOE 16NOV09 2B
04.11.10.06.03. . . ... CLOSE OF PUBLIC COMMENTS ON EE/CA 03MAR10 3
04.11.10.06.04. . . . .. ISSUE Action Memorandum/LUCIP (D1) TO DOE LEGAL 30DEC09 2B
04.11.10.06.04. . . . .. DOE ISSUE Action Memorandum/LUCIP TO EPA/KY (D1) 31MAR10 2A
04.11.10.06.04. . . . .. ISSUE Action Memorandum/LUCIP (D2) TO DOE 21MAY10 2B
04.11.10.06.04. . . . .. DOE RECEIVE EPA/KY APPROVAL OF AM/LUCIP 30JUN10 2B
04.11.10.06.04. . . . .. ISSUE SIGNED Action Memorandum TO EPA/KDEP 30JUL10 3
04.11.10.06.04. . . . .. EPA/KDEP RETURN SIGNED Action Memorandum 30AUG10 3
04.11.10.06.02. . . ... Issue Removal Notification to DOE Legal 14MAY09 2B
04.11.10.06.02. . . . .. DOE Issue Final Removal Notification to Reg 28MAY09 2A
04.11.10.06.02. . . ... Issue Removal Notification to DOE Tech 01JUL09 2B
04.11.10.06.02. . . ... Issue removal Notification to DOE Legal 08JUL09 2B
04.11.10.06.02. . . ... Issue Removal Notification to DOE for transmitta 15JUL09 2B
04.11.10.06.02. . . ... DOE Issue Removal Notification to Regs 16JULO9 2A
04.11.10.06.02. . . ... Approval of Removal Notification 13AUG09 3
04.11.10.06.04. . . . .. DOE ISSUE Action Memorandum/LUCIP TO EPA/KY (D2) 01JUN10 2A
04.11.10.06.04. . . . .. ISSE D1 ACTION MEMO/LUCIP TO DOE HQ 21JAN10 2B
04.11.10.06.04. . . ... Close of Public Comment Period for EE/CA 03MAR10 3
04.11.10.06.05. . . . .. ISSUE REMOVAL ACTION WORK PLAN TO DOE (D0) 30MAR10 2B
04.11.10.06.05. . . . .. ISSUE RAWP (D1) TO DOE FOR LEGAL REVIEW 04JUN10 2B
04.11.10.06.05. . . . .. DOE ISSUE RA WORK PLAN TO EPA/KY (D1) 30AUG10 2A
04.11.10.06.05. . . . .. ISSUE RAWP (D2) TO DOE FOR LEGAL REVIEW 200CT10 2B
04.11.10.06.05. . . . .. DOE ISSUE RA WORK PLAN TO EPA/KY (D2) 290CT10 2A
04.11.10.06.05. . . . .. EPA/KY APPROVAL OF REMOVAL ACTION WORK PLAN 01DEC10 3
04.11.10.06.06. . . . .. SOILS REMOVAL COMPLETE 30NOV12 2A
04.11.10.06.07. . . . .. ISSUE DRAFT REMOVAL ACTION REPORT TO DOE (D0) 31JAN13 2B
04.11.10.06.07. . . ... ISSUE REMOVAL ACTION COMPL REPORT (D1) TO DOE 04MAR13 2B
04.11.10.06.06. . . . .. START FIELD WORK 13DEC10 2A
04.11.10.06.07. . . . .. DOE ISSUE REMOVAL ACTION RPT TO EPA/KDEP (D1) 27MAR13 2A
04.11.10.06.07. . . ... ISSUE REMOVAL ACTION COMPL REPORT (D2) TO DOE 16AUG13 2B
04.11.10.06.07. . . . .. DOE ISS REMOVL ACTION COMPL RPT TO EPA/KDEP (D2) 27AUG13 2A
04.11.10.06.07. . . . .. EPA/KDEP APPROVE REMOVAL ACTION COMPL RPT 26SEP13 3

04.11.10.06.01. . ... . Project Start 02APRO09 3



